
 

 

Imagine the result 

 
Ms. Tanya Mitchell 
Remedial Project Manager 
United States Environmental Protection Agency, Region 2 
New Jersey Remediation Branch 
290 Broadway, 19th Floor 
New York, NY 10007-1866 
 
 
 
Subject: 
Monthly Progress Report – January 2015 
Rolling Knolls Landfill Superfund Site 
Chatham, New Jersey 
 
 
Dear Ms. Mitchell: 

This monthly progress report has been prepared in accordance with Section XI. 48. 

of the Administrative Settlement Agreement and Order on Consent (Agreement) 

between the United States Environmental Protection Agency (USEPA) and Chevron 

Environmental Management Company, Alcatel-Lucent USA Inc. and Novartis 

Pharmaceuticals Corporation (collectively, “Settling Parties”) for the Rolling Knolls 

Landfill Superfund Site (the site), which was entered on September 30, 2005. The 

reporting period for this progress report is January 2015. The progress report was 

prepared by ARCADIS on behalf of the Settling Parties.  

1. Activities Performed During the Reporting Period   

During this reporting period, the Settling Parties conducted the following RI activities: 

 Participated in a conference call with USEPA on January 6, 2015 regarding a 

delay in the schedule for submittal of the Data Gaps SAP Interim Technical 

Memorandum (due February 13, 2015). 

 Submitted a written request to USEPA on January 7, 2015 requesting an 

extension for submittal of the Data Gaps SAP Interim Technical Memorandum 

and proposing a meeting with USEPA to review the data gaps sampling results 

instead of submitting a formal report. 
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 Received confirmation from USEPA on January 8, 2015 that accepted the 

request for an extension and the proposal of a meeting to review data gaps 

sampling results.    

 Submitted field change request (FCR) regarding the change in sample matrix 

from soil to sediment (FCR-04) on January 20, 2015. Received approval from 

USEPA on January 22, 2015. 

 Completed implementation of Phase 1 data gaps sampling (with the exception of 

porewater sampling). 

 Coordinated with the laboratory on sample analysis and sample receipt, and 

began review of preliminary Data Gaps SAP analytical results. 

2. Activities Scheduled for the Next Two Months 

The Settling Parties will conduct the following activities: 

 Conduct monthly inspections of the drum storage area located adjacent to the 

Drum Area and conduct maintenance activities as necessary.  

 Continue review and analysis of the Data Gaps SAP analytical results. 

 Submit sample result data tables and revised figures to include the new sample 

results and proposed monitoring well locations to USEPA the week of February 

16, 2015.  

 Participate in a meeting with USEPA to discuss the proposed monitoring well 

locations, only in the event USEPA does not agree with the proposed locations.  

3. Problems or Schedule Delays 

The Settling Parties were unable to complete the porewater sampling because the 

diffusion bags were frozen at the time of collection and could not be salvaged. The 

need for porewater sampling will be revisited based on the results of the soil and 

groundwater sampling.  

The next monthly progress report will be submitted to the USEPA on or before March 

16, 2015. 
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Please contact me at 609.366.9006 if you have questions or comments on this 

monthly progress report. 

Sincerely, 
 
ARCADIS 
 

 
John L. Persico, P.G. 
Principal Geologist  

Copies: 

Mark Stella, Chevron Environmental Management Company 
Gary Fisher, Alcatel-Lucent USA Inc. 
Irvin Freilich, Esq., Gibbons P.C. 
Steven Goldfarb, Esq., Novartis Pharmaceuticals Corporation 
Michael Draikiwicz, Novartis Pharmaceuticals Corporation 
Richard F. Ricci, Esq., Lowenstein Sandler, P.C. 
Robert Allen, United States Fish and Wildlife Service 
Damon R. Sedita, Esq., Sedita, Campisano & Campisano, LLC 
Joseph T. Sodano, Green Village Fire Department 
Suzanne J. Walls, ARCADIS 


